
PMBOK-5th

PMBOK-5th Dumps
PMBOK-5th Braindumps
PMBOK-5th Real Questions
PMBOK-5th Practice Test
PMBOK-5th Actual Questions

PMI

Project Management 5th Edition

https://killexams.com/pass4sure/exam-detail/PMBOK-5th



QUESTION: 307 
The run chart created during the Perform Quality Control process on a project is used to 
show the: 
 
 
A. relationship between two variables 
B. data points plotted in the order in which they occur 
C. most common cause of problems in a process 
D. frequency of occurrence 
 
 
Answer: B 
 
 
QUESTION: 308 
An output of the Manage Project Team process is: 
 
 
A. project management plan updates  
B. project staff assignments updates  
C. team performance assessments 
D. resource calendar updates 
 
 
Answer: A 
 
 
QUESTION: 309 
Within project integration management, the statement of work (SOW) references which 
aspects of the project? 
 
 
A. Strategic plan, business need, and product scope description 
B. Contract, enterprise environmental factors, and organizational process assets 
C. Business plan, project management plan, and project schedule 
D. Product lifecycle, business objective, and management strategy 
 
 
Answer: A 
 
 
QUESTION: 310 
The CPI is .92, and the EV is US$172,500. What is the actual cost of the project? 
 
 
A. US$158,700 



B. US$172,500 
C. US$187,500 
D. US$245,600 
 
 
Answer: C 
 
 
QUESTION: 311 
A project can be defined as a: 
 
 
A. Temporary endeavor undertaken to create a unique product, service, or result 
B. Temporary endeavor that produces repetitive outputs 
C. Permanent endeavor undertaken to create a unique product, service, or result 
D. Permanent endeavor that produces repetitive outputs 
 
 
Answer: A 
 
 
QUESTION: 312 
The Create WBS process is in which of the following Project Management Process 
Groups? 
 
 
A. Planning 
B. Monitoring and Controlling 
C. Executing 
D. Initiating 
 
 
Answer: A 
 
 
QUESTION: 313 
The  specific  technique  for  identifying  a  problem,  discovering  the  causes  that  lead  
to  it,  and developing preventive actions is: 
 
 
A. Inspection 
B. Use of quality checklists 
C. Root cause analysis 
D. Use of matrix diagrams 
 
 



Answer: C 
 
 
QUESTION: 314 
At which stage of the project should certain factors such as the unavailability of human 
resources due to constraint be considered? 
 
 
A. Initiation 
B. Execution 
C. Planning 
D. Monitoring and Controlling 
 
 
Answer: C 
 
 
QUESTION: 315 
Which of the following are examples of interactive communication? 
 
 
A. Intranet sites 
B. Voice mails 
C. Video conferences 
D. Press releases 
 
 
Answer: C 
 
 
QUESTION: 316 
Which of the following are inputs into the Administer Procurements process? 
 
 
A. Payment systems, organizational process assets update, and claims administration 
B. Inspections and audits, contract change control system, and project management plan 
updates 
C. Procurement documents, performance reports, and approved change requests 
D. Project documents, seller proposals, and payment systems 
 
 
Answer: C 
 
 
QUESTION: 317 
Which characteristic is unique to project work and does not apply to operational work? 



 
 
A. Performed by individuals 
B. Limited by constraints 
C. Temporary 
D. Performed to achieve organizational objectives 
 
 
Answer: C 
 
 
QUESTION: 318 
Which of the following is an input to the Plan Risk Responses process? 
 
 
A. Risk urgency assessment 
B. Organizational process assets 
C. Risk register 
D. Schedule management plan 
 
 
Answer: C 
 
 
QUESTION: 319 
Project Management Process Groups are linked by: 
 
 
A. the outputs they produce 
B. discrete or one-time events 
C. the project management plan 
D. common tools and techniques 
 
 
Answer: A 
 
 
QUESTION: 320 
Which of the following is a means of reaching a group decision in which everyone agrees 
on a single course of action? 
 
 
A. Dictatorship 
B. Majority 
C. Plurality 
D. Unanimity 




