QUESTIONS & ANSWERS
Kill your exam at first Attempt

CAPM Dumps
CAPM Braindumps
CAPM Real Questions
CAPM Practice Test
CAPM dumps free

PMI
CAPM
Certified Associate in Project Management (CAPM)

http://killexams.com/pass4sure/exam-detail/CAPM
Question: 880

When alternative dispute resolution (ADR) is necessary, which tool or technique should be utilized?
A. Interactive communication
B. Claims administration
C. Conflict management
D. Performance reporting

Answer: B

Question: 881

An input to the Manage Project Team process is:
A. Work performance reports.
B. Change requests.
C. Activity resource requirements.
D. Enterprise environmental factors.

Answer: A

Question: 882

Which input provides suppliers with a clear set of goals, requirements, and outcomes?
A. Procurement statement of work
B. Purchase order
C. Source selection criteria
D. Bidder conference

Answer: A

Question: 883

A large portion of a projects budget is typically expended on the processes in which Process Group?
A. Executing
B. Planning
C. Monitoring and Controlling
D. Closing

Answer: B

Question: 884

An input to the Plan Cost Management process is:
A. Cost estimates.
B. Resource calendars,
C. The project charter,
D. The risk register.

Answer: C

Question: 885

A technique used to determine the cause and degree of difference between baseline and actual performance is:
A. Product analysis.
B. Variance analysis.
C. Document analysis.
D. Decomposition.

Answer: B

Question: 886

The process of identifying and documenting project roles, responsibilities, required skills, and reporting relationships and creating a staffing management plan is known as:
A. Develop Project Team.
B. Manage Project Team.
C. Acquire Project Team.

Answer: D

Question: 887

Which type of dependency is legally or contractually required or inherent in the nature of work and often involves physical limitations?
A. Mandatory
B. Discretionary
C. Internal
D. External

Answer: A

Question: 888

During which process does a project manager review all prior information to ensure that all project work is completed and that the project has met its objectives?
A. Monitor and Control Project Work
B. Perform Quality Assurance
C. Close Project or Phase
D. Control Scope

Answer: C

Question: 889
Enterprise environmental factors are an input to which process?
A. Control Scope
B. Define Scope
C. Plan Scope Management
D. Collect Requirements

Answer: C

Question: 890
Which process develops options and actions to enhance opportunities and reduce threats to project objectives?
A. Identify Risks
B. Control Risks
C. Plan Risk Management
D. Plan Risk Responses

Answer: D

Question: 891
The process of establishing the policies, procedures, and documentation for planning, developing, managing, executing, and controlling the project schedule is known as:
A. Plan Schedule Management.
B. Develop Project Charter.
C. Develop Schedule.
D. Plan Scope Management.

Answer: A

Question: 892
Which input to the Manage Stakeholder Engagement process is used to document changes that occur during the project?
A. Issue log
B. Change log
C. Expert judgment
D. Change requests

Answer: B

Question: 893
An input to the Plan Stakeholder Management process is:
A. The project charter.
B. The stakeholder analysis.
C. A communication management plan.
D. A stakeholder register.

Answer: D
Question: 894
Which tool or technique is used in the Plan Scope Management process?

A. Document analysis  
B. Observations  
C. Product analysis  
D. Expert judgment

Answer: D

Question: 895
Which tool or technique is an examination of industry and specific vendor capabilities?

A. Independent estimates  
B. Market research  
C. Analytical techniques  
D. Bidder conferences

Answer: B

Question: 896
An input used in developing the communications management plan is:

A. Communication models.  
B. Enterprise environmental factors.  
C. Organizational communications,  
D. Organizational cultures and styles.

Answer: B

Question: 897
Regression analysis, failure mode and effect analysis (FMEA), fault tree analysis (FTA), and trend analysis are examples of which tool or technique?

A. Expert judgment  
B. Forecasting methods  
C. Earned value management  
D. Analytical techniques

Answer: D

Question: 898
The Perform Quality Assurance process occurs in which Process Group?

A. Executing  
B. Monitoring and Controlling  
C. Initiating  
D. Planning
Which document defines how a project is executed, monitored and controlled, and closed?

A. Strategic plan  
B. Project charter  
C. Project management plan  
D. Service level agreement

Answer: C
For More exams visit https://killexams.com/vendors-exam-list

Kill your exam at First Attempt....Guaranteed!