



Up-to-date Practice Test with Latest Questions and Answers covering latest syllabus and topics of the exam. Makes you ready to face actual exam.



CPD-001 Practice Questions  
CPD-001 Practice Test  
CPD-001 Practice Exam  
CPD-001 Exam Questions  
CPD-001 Study Guide



[killexams.com](http://killexams.com)

**GAQM**

**CPD-001**

*Certified Project Director (CPD)*

ORDER FULL VERSION

<https://killexams.com/pass4sure/exam-detail/CPD-001>



### Question: 1393

An aerospace company establishes a new, cross-functional team to design, prototype, and flight-test a novel type of uncrewed aerial vehicle (UAV) with a unique hybrid propulsion system. The endeavor is funded for 18 months with the goal of delivering a certified prototype and test report.

Is this endeavor a project?

- A. No, because it may lead to ongoing production, making it a permanent operational startup.
- B. Yes, because it is a temporary endeavor undertaken to create a unique product.
- C. Yes, because it involves advanced technology and a cross-functional team.
- D. No, because it utilizes the company's existing engineering and testing resources.

**Answer:** B

Explanation: The correct determination is Yes, because it is a temporary endeavor undertaken to create a unique product. This scenario embodies key project characteristics: it is temporary (18-month funded duration), it aims to create a unique deliverable (a novel UAV prototype and test report), and it involves progressive elaboration through design, prototyping, and testing phases. It is a distinct initiative with a defined beginning and end, organized to achieve a specific objective not met through routine operations.

### Question: 1394

In defense contracting, the Project Director juggles drone surveillance, cyber defense, and logistics optimization projects. Competencies: mission assurance, technological superiority, cost control, team resilience, ethical compliance. Annual review shows drones over budget by 15% due to competency mismatch. Using Alignment Matrix, what corrects for next cycle?

- A. Ignore review data
- B. Increase budgets across board
- C. Re-rank by comparing strengths to project skills and adjust leadership
- D. Shift to fixed-price contracts only

**Answer:** A

Explanation: The Alignment Matrix in annual reviews compares strengths versus project skills to re-rank competencies, preventing overages like 15% budget exceedance.

### Question: 1395

In overseeing a merger integration project for two rival banks with clashing cultures, the PM exhibits hesitation in enforcing accountability, resulting in repeated milestone slips. What core Project Management Fundamental should the Certified Project Director invoke to rectify performance issues?

- A. Expand the communication matrix to include daily executive updates
- B. Delegate fast by assigning blame to underperformers and reassigning tasks
- C. Organize team-building retreats to boost morale before deadlines
- D. Implement earned value management to quantify variances objectively

**Answer: C**

Explanation: Organizing team-building retreats to boost morale before deadlines addresses motivational deficits exacerbated by cultural clashes, reinforcing fundamentals of human resource management and team development. This action restores productivity in merger scenarios by fostering cohesion without altering processes prematurely.

**Question: 1396**

A major hospital network manages patient flow by admitting patients, assigning beds, scheduling procedures, dispensing medications per physician orders, and discharging patients using standardized clinical and administrative workflows 24/7. Hospital administration questions whether daily patient care coordination constitutes a project. Is daily patient care coordination a project or an operational activity?

- A. It is a project because new treatment protocols are adopted
- B. It is an operational activity because it is continuous repetitive healthcare service delivery
- C. It is an operational activity because it lacks a fixed organizational end
- D. It is a project because each patient case is unique

**Answer: B**

Explanation: It is an operational activity because it is continuous repetitive healthcare service delivery best describes the perpetual cycle of admission, treatment, medication, and discharge that occurs every day to fulfill the hospital's mission without termination of the function itself. Operations maintain essential services through indefinite repetition.

**Question: 1397**

A renewable energy company operates a fleet of wind turbines. The maintenance crew performs monthly inspections and lubrication of the turbine gears. This month, the crew is also tasked with installing a newly patented vibration-reduction kit on all turbines to extend their lifespan. The installation is expected to take three months, after which the crew will return to only performing the monthly inspections. The installation of the kits is:

- A. A project because it is a temporary effort to provide a unique upgrade to the turbines
- B. An operation because the goal is to maintain the long-term health of the turbines
- C. An operation because it is being performed by the regular maintenance crew
- D. Neither a project nor an operation because it is a maintenance task

**Answer:** A

Explanation: A project because it is a temporary effort to provide a unique upgrade to the turbines is correct because the installation has a specific three-month duration and results in a unique improvement. Monthly inspections are repetitive and ongoing, qualifying as operations. Even though the same personnel are used, the nature of the installation work is discrete and has a defined end, whereas the maintenance work is continuous and follows a fixed schedule.

### Question: 1398

A biotechnology company is building a fully automated cell therapy manufacturing facility, installing robotic cleanroom systems, validating GMP processes, training operators, and achieving commercial production readiness after 27 months.

This cell therapy factory build-out is

- A. An operational activity for therapy supply
- B. A project because of regulatory validation
- C. A project due to its time-bound nature and creation of unique automated production infrastructure
- D. An operational activity since biotech manufacturing is continuous

**Answer:** D

Explanation: A project due to its time-bound nature and creation of unique automated production infrastructure is correct. The effort has defined milestones, produces novel facility and process capability, and concludes with handover to steady-state commercial manufacturing.

### Question: 1399

A ride-sharing company's dispatch algorithm assigns drivers, predicts ETAs, processes fares, and balances fleet locations in real-time loops supporting millions of rides perpetually. Classify:

- A. Project redesigning dynamic pricing engine
- B. Project integrating EV charging network
- C. Operational activity dispatching rides real-time
- D. Project rolling out autonomous vehicle pilots

**Answer: C**

Explanation: Assigning drivers, predicting ETAs, and processing fares real-time is operational, endless loops for ride volume handling repetitively. EV integrations are projects with ends; this powers core matching. Gig transport ops at scale.

### Question: 1400

A hotel chain manages 50 properties and has a centralized reservation system. To increase direct bookings, the chain is developing a new mobile app that will allow guests to check in and unlock their rooms via smartphone. The app launch is scheduled for next July. Which aspect of this situation represents an operational activity?

- A. Developing the mobile app
- B. Managing the centralized reservation system
- C. Testing the smartphone unlock feature
- D. Launching the app in July

**Answer: B**

Explanation: Managing the centralized reservation system is an operational activity because it is a continuous, repetitive function required for the hotel's day-to-day business. Developing the mobile app is a project because it is a temporary effort to create a unique product with a defined schedule. Operations focus on maintaining current revenue streams and services, while the project is a discrete investment to create a new service delivery channel.

### Question: 1401

A venture capital firm manages ongoing portfolio company oversight, deal sourcing, due diligence, and investment monitoring per investment thesis. It initiates a nine-month effort to establish a new fund focused on climate tech with dedicated sourcing strategy, evaluation criteria, and LP commitments unique to this theme. Is establishing the climate tech fund a project or an operational activity?

- A. An operational activity because deals are sourced regularly
- B. A project because it is temporary and creates a unique themed investment vehicle
- C. An operational activity because portfolio oversight continues
- D. A project because due diligence is detailed

**Answer: B**

Explanation: A project because it is temporary and creates a unique themed investment vehicle is correct as it ends when fund closes, delivering distinct structure unlike ongoing monitoring. A project because due diligence is detailed is incorrect since detail appears in operations. An operational activity because portfolio oversight continues is incorrect because oversight applies to existing. An operational activity because deals

are sourced regularly is incorrect as regular sourcing uses standard thesis.

### Question: 1402

A hotel's housekeeping staff cleans each room after a guest checks out, following a detailed checklist to prepare it for the next guest. This process is repeated hundreds of times daily, is managed by a permanent department, and is central to the hotel's daily business. This is primarily:

- A. An ongoing operational service
- B. A temporary room preparation endeavor
- C. A phased turnover project
- D. A repetitive hospitality project

**Answer:** A

Explanation: This is an ongoing operational service. Room cleaning is the core, repetitive, and continuous function of the hotel's operations. It follows a standardized procedure (checklist) to produce a consistent output (a clean, ready room) day after day, without end. It is performed by a permanent department as part of sustaining the business, not as a unique, temporary endeavor.

### Question: 1403

A software firm uses a "DevOps" model where the same team that builds a feature also maintains it. The Project Director is concerned that this blurs the line between project work and operations. When the team is spending a week building a specific new "Dark Mode" feature, how should this week be categorized?

- A. As routine organizational responsibility
- B. As an operational maintenance window
- C. As practice management for the software team
- D. As part of the projectized development cycle

**Answer:** D

Explanation: Building a specific new "Dark Mode" feature is Part of the projectized development cycle because it is a unique, time-bound effort to add new functionality. Even in a DevOps environment, the creation of a new feature is a project, whereas fixing bugs in existing features is typically operational. The Project Director must track these project hours separately from maintenance hours to understand the cost of innovation versus the cost of stability.

### Question: 1404

A logistics platform's warehouse automation runs conveyor sorts, robotic picks, and inventory audits 24/7,

adjusting speeds for volume spikes but cycling eternally to fulfill orders. Operational or project?

- A. Operational activity running warehouse automation cycles
- B. Project installing additional robotic arms
- C. Project piloting autonomous forklift navigation
- D. Project upgrading conveyor control software

**Answer:** A

Explanation: Running conveyor sorts, robotic picks, and audits 24/7 is operational, continuous repetitive fulfillment adapting to volumes without closure. Installations or pilots are temporary projects; this maintains throughput. Modern warehousing ops paradigm.

### Question: 1405

A hyperscale cloud provider automatically deploys new virtual machines, applies routine OS and security updates nightly, balances workloads across availability zones using predefined policies, monitors resource utilization continuously, and rotates certificates as part of always-on infrastructure operations. The infrastructure VP questions whether this automated provisioning and patching qualifies as a project. Is automated provisioning and patching a project or an operational activity?

- A. It is a project because new VMs are created frequently
- B. It is a project because certificate rotation has deadlines
- C. It is an operational activity because it is ongoing with repetitive infrastructure support tasks
- D. It is an operational activity because it follows established procedures indefinitely

**Answer:** C

Explanation: It is an operational activity because it is ongoing with repetitive infrastructure support tasks precisely reflects the continuous, routine, automated execution of provisioning, patching, balancing, and monitoring that keeps the cloud environment available and secure every hour of every day without any defined endpoint. This exemplifies operational work through indefinite repetition of standardized activities rather than a time-bound effort to achieve a singular unique outcome.

### Question: 1406

An NGO launches a multi-year campaign to plant one million trees across regions, involving site selection, seedling procurement, planting events, monitoring, and reporting before declaring completion. Is this a project?

- A. It is a project only with corporate sponsorships
- B. An operational activity for environmental maintenance

- C. It is a project because it is temporary to achieve unique planting targets
- D. An operational activity because tree care continues

**Answer:** C

Explanation: It is a project because it is temporary to achieve unique planting targets. The campaign has specific objectives, progressive execution, and conclusion upon milestone achievement, unlike perpetual conservation efforts.

### Question: 1407

A power utility company's grid control center balances electricity supply and demand in real-time, dispatches power plants, and manages the flow across transmission lines to ensure grid stability 24/7. Engineers monitor complex systems and make minute-by-minute adjustments based on consumption data and generator availability. Is the real-time grid management work a project or an operational activity?

- A. It is an operational activity because it requires engineers, who are highly skilled.
- B. It is an operational activity because it is the continuous, real-time execution and control of the company's primary service—delivering electricity reliably.
- C. It is a project because it involves managing critical infrastructure.
- D. It is a project because balancing supply and demand is a complex, dynamic objective.

**Answer:** B

Explanation: The core work is definitively "an operational activity because it is the continuous, real-time execution and control of the company's primary service—delivering electricity reliably." This is not a temporary endeavor but the perpetual, ongoing core operation of the business. The dynamic and complex nature of the task does not make it a project; it is the essence of the operational service delivery, requiring constant execution without a defined endpoint.

### Question: 1408

An IT department provides 24/7 help desk support for all employees. To reduce the volume of calls, the IT Director initiates a four-month effort to implement an AI-powered chatbot that can resolve common password and access issues. Once the chatbot is fully functional and integrated, the help desk staff will monitor its performance as part of their daily routine. The implementation of the chatbot is:

- A. Operational expansion
- B. A project
- C. Standardized service
- D. Functional maintenance

**Answer:** B

Explanation: The implementation of the chatbot is A project because it is a temporary endeavor aimed at creating a unique product—the AI chatbot. The ongoing help desk support and the future monitoring of the chatbot are operational because they are continuous and repetitive. The project concludes when the chatbot is integrated and the unique objective of automating common issues is achieved.

### Question: 1409

A renewable energy company maintains daily turbine operations, monitoring performance and performing scheduled maintenance across its wind farms using established procedures. Senior management initiates an 18-month program to install and integrate a fleet-wide digital twin simulation system for predictive maintenance across all sites. Is this effort classified as a project or an operational activity?

- A. It is operational work because maintenance procedures are followed.
- B. It is a project because it introduces a unique digital twin system with a defined timeline.
- C. It is operational work because turbine monitoring is continuous.
- D. It is a project because simulations run repeatedly.

**Answer:** B

Explanation: It is a project because it introduces a unique digital twin system with a defined timeline. This has a clear temporary scope to create something novel—a comprehensive simulation capability not part of current repetitive monitoring and maintenance routines—and ends once integrated, shifting future use to operational sustainment.

### Question: 1410

A Project Director managing a fusion energy demonstrator project integrates process groups across phases, with heavy emphasis on detailed scope, schedule, cost planning post-charter. Which life cycle phase hosts the bulk of Planning process group?

- A. Planning
- B. Closing
- C. Initiating
- D. Executing

**Answer:** A

Explanation: The Planning phase develops the comprehensive project management plan, including detailed scope, WBS, estimates, risks, critical for complex tech demonstrators with high uncertainty.

### Question: 1411

A consumer electronics company launches a time-bound "Quality Sprint" to address a sudden rise in customer complaints about a specific product line still in production. A cross-functional team is pulled from production, engineering, and quality control for four weeks to identify root causes, implement corrective actions on the assembly line, and verify the fix. How should this "Quality Sprint" be classified?

- A. Project, characterized by its temporary, focused nature to resolve a specific issue and improve a product.
- B. Project, but only if it results in a design change.
- C. Operational Activity, as quality control is an ongoing manufacturing function.
- D. Operational Activity, because it involves the permanent production line staff.

**Answer:** A

Explanation: This should be classified as a Project, characterized by its temporary, focused nature to resolve a specific issue and improve a product. While quality control is operational, this "Sprint" is a temporary, focused intervention with a clear goal (reduce complaints) and timeline (four weeks). It involves forming a temporary team and using progressive elaboration (root cause analysis) to create a unique result—a corrected production process. It has a defined endpoint when the fix is verified.

### Question: 1412

An insurance company's underwriting department assesses hundreds of applications for a standard product line each day, using actuarial tables and automated decision rules to price risk and issue policies. This daily underwriting is:

- A. An operational activity involving the repetitive processing of applications.
- B. A series of small projects for each policy written.
- C. A project due to the critical financial risk assessments made.
- D. An operational activity, but developing new underwriting rules is a project.

**Answer:** A

Explanation: The daily underwriting of standard applications is an Operational activity involving the repetitive processing of applications. It is a high-volume, repetitive process that follows established rules and procedures. It is a core, ongoing business function that occurs indefinitely. The uniqueness of each applicant's details does not change the fact that the process of assessing them is standardized and continuous.

### Question: 1413

A law firm has a "Conflict of Interest" check that must be performed before taking on any new client. This involves searching a database to find potential risks and assessing the impact on current cases. How should this conflict check be viewed?

- A. A project because each client check is a unique investigation.
- B. An operational activity because it is a standardized, repetitive part of the intake process.
- C. A project because it involves identifying "Where" risks are located.
- D. An operational activity because the probability of a conflict is usually low.

**Answer:** B

Explanation: This conflict check should be viewed as an operational activity because it is a standardized, repetitive part of the intake process. It is a functional task that occurs every time a new client is onboarded, with no defined end to the practice as long as the firm exists. It is a routine procedure designed to protect the organization's ongoing integrity rather than a unique project.



Killexams.com is a leading online platform specializing in high-quality certification exam preparation. Offering a robust suite of tools, including Exam Questions, practice tests, and advanced test engines, Killexams.com empowers candidates to excel in their certification exams. Discover the key features that make Killexams.com the go-to choice for exam success.



## Practice Exam Questions Based on Current Exam Objectives

Killexams.com provides practice exam questions aligned with the latest official exam objectives and latest syllabus. Our content is reviewed and updated regularly to reflect recent changes announced by certification vendors. By studying these practice questions, candidates will cover the structure, difficulty level, and topics of the actual exam, helping them prepare more effectively and efficiently.

## Comprehensive Practice Exams (PDF Format)

Killexams.com offers multiple-choice questions (MCQs) in easy-to-read PDF format, covering all major domains of the exam. Each PDF contains a structured collection of practice questions and verified answers designed to support focused study. These MCQs help candidates reinforce key concepts, identify knowledge gaps, and improve exam readiness through consistent practice.

## Realistic Practice Tests (Online Test Engine & Desktop Test Engine)

To support hands-on preparation, Killexams.com provides practice tests through both an Online Test Engine and a Desktop Test Engine. These tools are designed to simulate a real exam environment, allowing candidates to practice under exam-like conditions, with latest syllabus and topics of the exam. Performance tracking, test history, and result analysis help users evaluate their progress and focus on areas that need improvement.

## Risk-Free Purchase Policy

Killexams.com follows a transparent and customer-friendly purchase policy. If users are not satisfied with the study materials, they may request assistance or a refund in accordance with our published terms and conditions. This policy reflects our commitment to customer satisfaction, fairness, and confidence in our preparation resources.

## Regularly Updated Content

Our practice question bank is reviewed and updated on an ongoing basis to stay aligned with the latest exam outlines and vendor updates. This ensures candidates are studying up-to-date, relevant material, and preparing with content that reflects current exam expectations, helping them stay confident and well-prepared.