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D. Have project managers modify their automatic updates to also automatically 
publish the acceptance. 

Answer:  D 

QUESTION: 85 
You are a project manager in an organization that uses Project Server 2013. Single-
entry mode is disabled. The Only allow task updates via Tasks and Timesheets option 
is enabled. Project team members submit updates to tasks through Project Web App 
(PWA).A team member submits a status update to you for approval. The team member 
later informs you that they made a typing mistake in the status update. You need to 
correct the status update. What should you do? 

A. Instruct the team member to enter the correct information and send the status again. 
B. Accept the status update in Project Professional 2013 and correct the user's mistake. 
C. Reject the status update in Project Professional 2013 and have the user send the 
correct status. 
D. Instruct the team member to recall the timesheet. 

Answer:  A 

QUESTION: 86 
You are a project manager for a company that uses Project Server 2013 in Project 
Server Permission Mode. You have been managing a project for several months. You 
go on vacation, and you delegate your project management responsibility to one of 
your coworkers. Your coworker accepts multiple status updates on the project. When 
you return, you notice that no project updates are visible in Project Web App (PWA), 
and there are no status updates awaiting approval. You need to ensure that the 
previously accepted status updates are visible in PWA. What should you do? 

A. Set the date range in the Approval's page to include last week's updates. 
B. Have your team resubmit last week's status updates. 
C. Have your team resubmit last week's timesheet updates. 
D. Publish the task updates from the Status History page. 

Answer:  D 

QUESTION: 87 
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You work as a project manager in an organization that uses Project Server 2013. All 
project managers belong to the Project Management Office (PMO) and use Project 
Professional 2013. A member of the PMO is responsible for initiating a new project 
schedule in Project Server and fills in critical project-level fields such as Sponsor and 
Project Budget. The PMO publishes the new project and then, through email, instructs 
the project manager to complete a detailed schedule. You are responsible for planning 
and managing the schedule, including approving task updates from team members. 
After speaking to your team members, you discover that task updates have been 
submitted, but you are not receiving them; instead, these updates are going to the 
person in the PMO who initially set up the schedule. You need to solve this problem. 
What should you do? 

A. Instruct the person in the PMO to open the schedule in Project Professional 2013 
and change the status manager to you for all tasks. 
B. Instruct the person in the PMO to open the schedule in Project Professional 2013 
and change the Publish field to Yes for all tasks. 
C. Open the schedule in Project Professional 2013 and change the status manager for 
all tasks to you. 
D. Open the schedule in Project Professional 2013 and change the assignment owner 
for all tasks to you. 

Answer:  C 

QUESTION: 88 
You are a portfolio manager at an organization that uses Project Server 2013. You 
supervise five very large projects. Each project has its own project manager and a 
project team with many resources. One of your main activities is reviewing all 
documentation of the five projects. The project teams are constantly updating and 
publishing new documents in the Project Site of each project. You need to implement 
an information review process that meets the following requirements: 
 Receive a notification every time a document is updated or published in the Project 
Sites. 
 Have a centralized way to view the notifications. 
 Implement the process in the least amount of time. 
What should you do? 

A. Go to Project Site of each project and select the Follow option for each published 
document. Review your Newsfeed periodically for news about the documents. 
B. Go to the User page of each member from the five project teams and select the 
Follow user option. Review your Newsfeed periodically for news about each user. 
C. Go to Project Site of each project and select the Follow site option. Review your 
Newsfeed periodically for news about the Project Sites. 

45



 

 
 

 
 

  
 

 
 

 

 
 

 
 

 

D. Ask the project managers and the project teams to send you an email every time 
they update or create a new element in the project site. Review your inbox periodically 
for notifications from the project team. 

Answer:  C 

QUESTION: 89 
You are a program manager in the Project Management Office (PMO). Your 
organization is implementing Project Server 2013. Only the IT, human resources, and 
financial departments will use Project Server 2013, and each department will use its 
own set of enterprise custom fields. You plan to create an Enterprise Project Template 
(EPT) with two project details pages (PDPs) named pdp1 and pdp2, which will have 
the following functions:  
 pdp1 will be used as the new project page, and it will contain only default project 
fields. 
 pdp2 will be used to fill out custom information about the project, and it will contain 
all of the project's enterprise custom fields. 
You need to ensure that, when project managers access the pdp2, they will only see the 
enterprise custom fields of their own departments. 
Which three actions should you perform? (Each correct answer presents part of the 
solution. Choose three.) 

A. Add three entries in the RBS lookup table, one for each department. 
B. Add three entries in the Department lookup table, one for each department. 
C. In the edit resource page, set the appropriate department in the Resource 
Department field for each project manager. 
D. In the edit resource page, set the appropriate department in the Resource 
Breakdown Structure field for each project manager. 
E. In the edit enterprise custom field page, set the appropriate department in the 
Department field for each enterprise custom field. 
F. In the edit enterprise custom field page, select the option Behavior controlled by 
workflow for each project enterprise custom field. 

Answer:  B, C, E 

QUESTION: 90 

You are managing two projects named Proj1 and Proj2. Proj1 has a milestone named 

Milestone!. Proj2 has a milestone named Milestone2. You need to create a relationship 

between both projects that meets the following requirements: 

 Milestone2 depends on Milestone1. 

 The relationship provides visibility without affecting Milestone2's schedule. 

What should you do?
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A. Open Project Professional 2013 and create a master project with Proj1 and Proj2 as 
subprojects. Make Milestone2 a predecessor of Milestone1. Save and publish the 
master project. 
B. Open Project Professional 2013 and create a master project with Proj1 and Proj2 as 
subprojects. Make Milestone1 predecessor of Milestone2. Save and publish the master 
project. 
C. Open Proj1 in Project Professional 2013 and create a deliverable for Milestone1. 
Save and publish Proj1. Open Proj2 in Project Professional 2013, add a new 
dependency for the deliverable on Proj1, and link the dependency to Milestone2. Save 
and publish Proj2. 
D. Open Proj2 in Project Professional 2013 and create a deliverable for Milestone2. 
Save and publish Proj2. Open Proj1 in Project Professional 2013, add a new 
dependency for the deliverable on Proj2, and link the dependency to Milestone1. Save 
and publish Proj1. 

Answer:  C 

QUESTION: 91 
You are a program manager in the Project Management Office (PMO) of an 
organization that uses Project Server 2013. The Project Site Provisioning Mode for 
your organization allows users to choose when to provision project sites. You use 
Project Web App (PWA) to create a new enterprise project named Sub1 that will be 
inserted as a subproject in your existing master project named Master. You need to 
create a new project site for Sub1 as a subsite of the existing Master Project Site. What 
should you do? 

A. Open the Sub1 project for editing in PWA, click the Project Site button, and 
provision the Sub1 site under the Master Project Site. 
B. Open the Master project in Project Professional 2013, insert Sub1 as a subproject, 
publish, and provision the Sub1 site under the Master Project Site. 
C. Open the Sub1 project for editing in PWA, publish, and provision the Sub1 site 
under the Master Project Site. 
D. Open the Sub1 project in Project Professional 2013, publish, and provision the 
Sub1 site under the Master Project Site. 

Answer:  D 

QUESTION: 92 
You are a program manager in the Project Management Office (PMO) of an 
organization that is implementing Project Server 2013. You plan to include five of 
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your organization's departments in the first rollout of Project Server 2013. You need to 

develop a project creation process that meets the following requirements: 

 Each department must have its own Project Site template. 

 Each department must have its own Project Schedule template. 

 The project creation process needs to be developed in the least amount of time. 

What should you do?
 

A. Create five projects, one for each department. Send the project file via email to the 
respective department leader. Instruct them to use the project file as a template every 
time they need to create a new project. 
B. Create five Microsoft SharePoint sites and five projects, one for each department. 
Publish the projects into the respective SharePoint site. Instruct the department leads to 
create a copy of their SharePoint site and to use the project file as a template each time 
they need to create a new project. 
C. For each department, create one enterprise project template (EPT), one Project Site 
template, and one project template. Associate the Project Site template and the project 
template with the EPT. 
D. Create a single Microsoft SharePoint site and one project for each department, and 
then publish the projects into the SharePoint site. Instruct the department leads to 
create a new sub-site from the SharePoint site and to use the appropriate project file as 
the template each time they need to create a new project. 

Answer:  C 

QUESTION: 93 
DRAG DROP 
You are a program manager with administrator rights/ and you use Project Server 2013 
to implement a data warehouse. You set up your program master project with sub-
projects for each implementation area. You need to use the Project Center view to 
create a custom view of the data warehouse projects for your vice president. Which 
four actions should you perform in sequence? (To answer, move the appropriate four 
actions from the list of actions to the answer area and arrange them in the correct 
order.) 
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Answer: 

QUESTION: 94 
You are a portfolio manager in an organization that uses Project Server 2013. You 
plan to review the milestones status of a project named Proj1. You need to create a 
graphical view of all milestones of Proj1 that allows you to see the Start and Finish 
dates of each milestone. You need to accomplish this goal in the least amount of time. 
What should you do? 

A. Open Microsoft Visio and make a data connection against the Project Server 
database. Write a query that returns the Name, Start, and Finish dates of all milestones 
of Proj1. Create a chart with that information. 
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B. Open Microsoft Excel and make a data connection against the Project Server 
database. Write a query that returns the Name, Start, and Finish dates of all milestones 
of Proj1. Create a chart with that information. 
C. Create a Project view named Milestones with the Task Name, Start, and Finish 
fields. Filter the view by the Milestone field so that the view only shows milestone 
tasks. Open Proj1 in Project Web App (PWA), choose the Milestones view, and select 
all the milestones. Then add them to the Timeline. 
D. Create a Microsoft SQL Server Reporting Services (SSRS) report with a data 
connection against the Project Server database. Write a query that returns the Name, 
Start, and Finish dates of all milestones of Proj1. Create a chart with that information. 

Answer:  C 

QUESTION: 95 
You are a project manager for an organization that uses Project Server 2013. You 
manage a schedule with a Project Site, which includes a section for documents that 
team members and other stakeholders need. You have a very large number of 
documents that you want to put into the Project Site. You need to upload these 
documents by using the most efficient method. What should you do? 

A. In the Project Site, select the document folder and select the New Documents 
option in the screen. Then upload files one at a time. 
B. In the Project Site, select the document folder and, in your source document list, 
select the files to upload. Drag them to the "drag files here" section of the screen. 
C. In the Project Site, select the document folder and select the Upload Document 
button from the ribbon. Select the Multiple Documents option. Then select all the 
documents that you want to upload. 
D. In the Project Site, select the document folder and select the Import Documents 
button from the ribbon. Then select the documents you want to upload. 

Answer:  B 

QUESTION: 96 
You are a portfolio manager for an organization that uses Project Server 2013. You 
plan to create several portfolio reports for the executive team. You need to ensure that 
your first report shows a list of all projects in your organization with timephased 
information regarding how the Actual Work and the Actual Cost have varied on a 
monthly basis. What should you do? 

A. Create a Project Center view with the following project fields: Name, Start Date, 
Finish Date, Actual Work, and Actual Cost. Export the view to Microsoft Excel, and 
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group the projects by using the Finish Date column. Save the file into the Reports 
library in Project Web App (PWA). 
B. Create a Pivot Table in Microsoft Excel that gets data from the OLAP Portfolio 
Analyzer data connection. Include the dimensions of Project List and Time, and the 
measures of Actual Work and Actual Cost. Save the file into the Reports library in 
Project Web App (PWA). 
C. Create a Project Center view with the following project fields: Name, Start Date, 
Finish Date, Actual Work, and Actual Cost. Export the view to Microsoft Excel, and 
group the projects by using the Start Date column. Save the file into the Reports 
library in Project Web App (PWA). 
D. Create a Pivot Table in Microsoft Excel that gets data from the Project Server -
Simple Projects List data connection. Include the dimensions of Project List and Time, 
and the measures of Actual Work and Actual Cost. Save the file into the Reports 
library in Project Web App (PWA). 

Answer:  B 

QUESTION: 97 

You are a project manager for an organization that uses Project Server 2013.
 
Synchronization is enabled. Project Sites at your organization are created by a default 

template when a new schedule is published. You are the Project Owner of a schedule.
 
You have a Project Site associated with this schedule. You need to quickly change the
 
look and colors of your schedule's Project Site. What should you do?
 

A. In the Project Site, select the Edit Page option from the ribbon and modify the 
Project Site. 
B. Since your organization is using default Project Sites, ask the Project Server 
administrator to create another Project Site template with the look that you desire. 
C. In the Project Site, select the Change the look option and modify the Project Site 
based on the available templates and color schemes. 
D. Since your organization uses default Project Sites, ask the Project Server 
administrator to change the default look so it aligns with the color and look you desire. 

Answer:  C 
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